
CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
SOLID WASTE CLEANUP PROGRAM

Move The Mountain
AGGREGATE RECYCLING SYSTEMS
SITE CLEANUP

REPORT #: 16
DATE: 3/21/2005

THIS WEEK

DAYS WORKED: 5 TOTAL DAYS WORKED: 72
TRUCKS LOADED: 595 TOTAL TRUCKS LOADED: 5,760

% MATERIAL REMOVED:        7.5 TOTAL % MATERIAL REMOVED:    86.9

AIR MONITORING RESULTS:
All test results remained below regulatory limits.

COMMENTS:
Total material removed is based on revised quantity estimate of 94,685 cubic yards. (Previous estimated
quantity was 84,000 cubic yards.)

VISITORS TO SITE:
No visitors to site this week.

COMMUNITY ACTION ITEMS:
None.

NEXT WEEK
Continue removal of material as weather allows.




